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United States Environmental Protection Agency 
Region I 1111111111111111111111111111111111111111 

POLLUTION REPORT SDMS DociD 

'··fund Records Cc1. 

Date: Wednesday, November 15,2006 

From: Frank Gardner, On-Scene Coordinator 

Subject: Final POLREP 
John J Riley Site 
228-240 Salem Street, Woburn, MA 
Latitude: 42.4903 
Longitude: -71.1342 

POLREP No.: 3 Site#: 
Reporting Period: October 2006 D.O.#: 
Start Date: 811/2006 Response Authority: 
Mob Date: 811/2006 Response Type: 
Completion Date: 11115/2006 NPL Status: 
CERCLIS ID #: MAD001035872 Incident Category: 
RCRIS ID #: MAD001035872 Contract# 

Site Description 
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CERCLA 
Time-Critical 
NonNPL 
Removal Action 

The Site is located in a mixed residential, commercial, and industrial area of Woburn and is the 
former location ofthe Riley Tannery, which operated at the Site from approximately 1915 until 
1989. On August 11,2005, EPA and the Massachusetts Department of Environmental Protection 
(MassDEP) conducted a joint site investigation which included the collection of surface 
soils. These samples, which were analyzed at EPA's New England Regional Laboratory, 
documented the presence of high levels (up to 86,000 mg/kg) of chromium contamination in 
surface soils. As a result of the subdivision and redevelopment of the Site from 1994-1997 for 
commercial and industrial use, the Site currently consists of the following four active commercial 
and industrial properties: Charls Ice Cream, Organix, Inc., New England Industrial Truck, and W.A 
Kraft. The portion of the Site on which this chromium contamination is located is owned by 
Organix, LLC (Organix) and operated by Organix, Inc. See polrep 1 for additional background 
information. 

Current Activities 

Organix conducted this removal action under an Administrative Settlement Agreement and Order 
on Consent (ASAOC) entered with EPA on June 30, 2006. The work plan developed by Organix 
and approved by EPA called for a combination of excavation and/or covering the chromium­
contaminated material in place, sampling and monitoring, off-site disposal of cleanup-generated 
wastes, and repairing response-related damage to affected areas ofthe Site. 

On August 1, 2006, Organix conducted a site walk with its cleanup contractor and conducted 
clearing and grubbing and other site preparation activities. On August 14, 2006, Organix 
excavated approximately 26 tons of chromium-contaminated surface soils, and then secured the 
excavated area with geotextile, hay bales, and rip-rap. These materials will serve as a temporary 
cap to prevent residual contamination from posing a direct contact threat or migrating 
downstream. Excavated soils were secured in 2 roll-off containers to await final disposal. On 
September 20 and 21, 2006, Organix shipped the roll-off containers off-site for disposal. 
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Organix submitted a draft Completion of Work Report on October 20, 2006. Based on EPA's 
review, Organix made several minor changes and submitted a revised version of this report on 
October 30, 2006. EPA approved the revised Completion of Work Report on November 15, 2006, 
at the same time notifying Organix that they had met all their obligations under the ASAOC. 

Planned Removal Actions 
This time critical removal action is complete. 

Next Steps 
Under the MassDEP's 21E program, Organix will be conducting further site characterization and 
cleanup activities as needed to fully delineate the extent of contamination and protect public health 
and the environment. 

Estimated Costs * 

I II I 
Total To 

I I % Remaining Budgeted Date Remaining 

!Extramural Costs I 
!ERRS - Cleanup Contractor II $1 oo,ooo.ooll $o.ooll $1 oo,ooo.ooll 100.00%1 

!sTART Contractor II $30,000.0011 $1,678.0011 $28,322.0011 94.41%1 

!contingency II $13,000.0011 $o.ooll $13,000.0011 100.00%1 

!Intramural Costs I 
lusEPA - Direct (Region, HQ) II $57,000.0011 $3,985.0011 $53,015.0011 93.01%1 

jTotal Site Costs II $200,000.0011 $5,663.ooll $194,337.ooll 97.17%1 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition ofWastes 
Organix shipped two roll-off containers of chromium-contaminated soils to the Turnkey Landfill in 
Rochester, NH. The first roll-off contained 11.88 tons and was shipped on September 21, 
2006. The second contained 14.00 tons and was shipped on September 22, 2006. 

www.epaosc.org/johnjriley 

http://www.epaosc.org/jolmjriley
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